
Resolution authorizing the Franklin County Engineer to enter into 

a contract modification with Shelly and Sands, Inc. for the 
Georgesville Road project, an increase of $628,492.17 (Engineer)  

 
 WHEREAS, on August 9, 2011, the Board approved Resolution No. 

0533-11 awarding the construction contract for the Georgesville Road 
project to Shelly and Sands, Inc. for the amount of eight million ninety 

thousand eight dollars and sixteen cents ($8,090,008.16); and 
 

 WHEREAS, during construction the contractor encountered 
unforeseen difficulties with the soil along an old drainage ditch, which 

required additional excavation and the use of additional materials to 
stabilize the subsurface; and 

 
 WHEREAS, the total cost of this contract modification shall not 

exceed six hundred twenty-eight thousand four hundred ninety-two 

dollars and seventeen cents ($628,492.17), as evidenced by the attached 
Purchase Order Proof List, which has been pre-certified by the Franklin 

County Auditor;  
 

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS, 
FRANKLIN COUNTY, OHIO: 

 
Section 1)  That the Franklin County Engineer is hereby authorized to 

enter into a contract modification with Shelly and Sands, Inc. for 
construction of the Georgesville Road project, as detailed herein. 

 
Section 2)  That the total cost of this contract modification shall not 

exceed six hundred twenty-eight thousand four hundred ninety-two 
dollars and seventeen cents ($628,492.17). 

 
DCR:TML:wr 
Prepared By: Will Reed 
c: Engineer (Georgesville Road, #4045) 
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